COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 06/ 2017

ESTI MATE SUMVARY 13: 06: 41
CONTI D C21310 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21310-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 52.5  DAYS TI VE ALLOW 90 WORK DAYS
|-70 EASTBOUND OVER GARRI SON ST. PERCENT TIME:  58.33 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO FSA0703- 438
|-70 EASTBOUND OVER GARRI SON
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 31/ 2016 DATE TI ME STARTED 10/ 05/ 2016
P.O BOX 659 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 05/ 2016
DATE AWARDED 08/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,614, 560. 53 PARTI Cl PATI NG $ 19, 000. 00 $ 0.00
AWARD PRQJECT AMT: $  2,424,735.23 NON-PARTI Ol PATI NG 1,139, 956. 10 216, 918. 25
PERCENT COWPLETE: 44. 33% TOTAL EARNI NGS 1, 158, 956. 10 216, 918. 25
FUNDS AVAI LABLE: $ 1,455, 604.43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 158, 956. 10 216, 918. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE - 30, 837. 48 -6,507.54
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,128, 118. 62 210, 410. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,128, 118. 62 210, 410. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 210, 410. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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*Renoval of Inlet

*Renoval of Slope and Ditch Paving

Renoval of End Section

*Renoval of Concrete Pavenent

Renoval of Asphalt Mat

*Renoval of Pavenent Marking

*Renoval of Light Standard Foundation

*Renoval of Overhead Sign Structure

*Renoval of G ound Sign

*Renoval of Fence

Renoval of Guardrail Type 3
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CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 21310-BI D ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Quardrail Type 7 2,072.000 2,072. 000
LF 0. 000 0. 00
14. 00000 2,072.000 29, 008. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225. 00
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 337. 000 168. 000
CY 0. 000 0. 00
30. 00000 168. 000 5, 040. 00
0075 203-00100 Mick Excavation 10. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 10. 500
HOUR 0. 000 0. 00
180. 00000 10. 500 1, 890. 00
0085 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 206- 00065 Structure Backfill (FlowFill) 7.000 0. 000
CY 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 207-00210 St ockpi | e Topsoi | 1. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 208-00002 *Erosion Log Type 1 (12 Inch) 650. 000 195. 000
LF 110. 000 660. 00
6. 00000 305. 000 1, 830. 00
0105 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00035  *Aggregate Bag 600. 000 345. 000
LF 0. 000 0. 00
10. 00000 345. 000 3, 450. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0120 208-00060 Tenporary Slope Drain 100. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 43. 000 37. 000
HOUR 6. 000 450. 00
75. 00000 43. 000 3,225.00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 1. 000
HOUR 4.500 675. 00
150. 00000 5. 500 825. 00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 160. 000 16. 000
HOUR 15. 000 1, 950. 00
130. 00000 31. 000 4,030. 00
0145 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 28. 000 1, 400. 00
50. 00000 28. 000 1, 400. 00
0150 208- 00207 Erosi on Control Managenent 40. 000 5. 000
DAY 6. 000 900. 00
150. 00000 11. 000 1, 650. 00
0155 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0160 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQIECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,510. 00000 0. 000 0. 00
0175 213-00002 *Mil ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
11, 410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
25. 75000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
11, 220. 00000 0. 000 0. 00
0195 214-00000 *Landscape Mai ntenance (12 Month) 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0215 304- 06007 Aggregate Base Course (Cl ass 6) 324. 000 0. 000
cY 126. 000 12, 600. 00
100. 00000 126. 000 12, 600. 00
0220 412-00190 Concrete Pavenent (Patching) 16. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13:06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 412-01200 *Concrete Pavenent (12 Inch) 4, 132. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0.00
0230 412-11000 *Concrete Pavenent Dowel Bar Retrofit 394. 000 394. 000
EACH 0. 000 0. 00
120. 00000 394. 000 47, 280. 00
0235 503-00048 *Drilled Caisson (48 Inch) 46. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0240 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 36. 000 21. 000
LF 9. 000 765. 00
85. 00000 30. 000 2, 550. 00
0245 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 0. 000
LF 0. 000 0. 00
305. 00000 0. 000 0. 00
0250 604- 26005 Vane Grate Inlet (Double) (5 Foot) 4.000 0. 000
EACH 3. 000 20, 625. 00
6, 875. 00000 3. 000 20, 625. 00
0255 606-00720  CGuardrail Type 7 (Style CO) 117. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0260 606-00730  Guardrail Type 7 (Style CD) 1, 947.000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0265 606-01370 Transition Type 3G (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0270 606- 02003 End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0275 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13:06: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 234. 000 0. 000
LF 234. 000 2,340. 00
10. 00000 234.000 2,340. 00
0285 613- 00206 *2 Inch BElectrical Conduit (Bored) 150. 000 145. 000
LF 0. 000 0. 00
28. 00000 145. 000 4, 060. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
20, 100. 00000 0. 000 0. 00
0295 613-40010 *Light Standard Foundati on 13. 000 6. 000
EACH 7.000 12, 530. 00
1, 790. 00000 13. 000 23, 270. 00
0300 614-00012 *Sign Panel (Oass I1) 77.000 0. 000
SF 0. 000 0.00
34. 00000 0. 000 0. 00
0305 614-00013 *Sign Panel (Oass 1) 448. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0310 614-00041 *Si gn Post (Special) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0315 614-00821 *Steel Sign Post (W8x21) 14. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0325 614- 03004 *Concrete Footing (Type 4) 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0330 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 1. 000 0. 000
EACH 1. 000 9, 360. 00
9, 360. 00000 1. 000 9, 360. 00
0340 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 1. 000 475. 00
475. 00000 1. 000 475. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 200 4, 000. 00
20, 000. 00000 0. 600 12, 000. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 546
LS 0. 000 0. 00
240, 000. 00000 0. 546 131, 040. 00
0355 626-01103 *Public Information Services (Tier 111) 1. 000 0. 400
LS 0. 200 1, 100. 00
5, 500. 00000 0. 600 3, 300. 00
0360 627-00008 *Modi fi ed Epoxy Pavenment Marking 38. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0365 627-00013 *Paverent Marking Paint (H gh Build) 82. 000 21. 000
GAL 19. 000 1,292. 00
68. 00000 40. 000 2,720.00
0370 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 3, 701. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 1, 189. 000 651. 000
HOUR 538. 000 13, 450. 00
25. 00000 1, 189. 000 29, 725. 00
0380 630- 00003 *Uni formed Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0385 630- 00006 *Uni forned Traffic Control (Vehicle) 280. 000 173. 000
HOUR 41. 750 626. 25

15. 00000 214.750 3,221.25



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 45. 000 21.000
DAY 13. 000 1, 300. 00
100. 00000 34. 000 3, 400. 00
0395 630-00012 *Traffic Control Managenent 90. 000 35. 000
DAY 22.000 16, 500. 00
750. 00000 57. 000 42, 750. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
60. 00000 2.500 150. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 107. 000 53. 500
EACH 0. 000 0. 00
60. 00000 53. 500 3, 210. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 32.500
EACH 0. 000 0. 00
60. 00000 32. 500 1, 950. 00
0415 630-80343 *Construction Traffic Sign (Panel Size C 32. 000 16. 000
EACH 0. 000 0. 00
60. 00000 16. 000 960. 00
0420 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0430 630-80370 Concrete Barrier (Tenporary) 2,892. 000 1, 446. 000
LF 0. 000 0. 00
22. 00000 1, 446. 000 31, 812. 00
0435 630- 80380 *Traffic Cone 306. 000 153. 000
EACH 0. 000 0. 00
8. 00000 153. 000 1, 224. 00
0440 630-80393 *Stackabl e Vertical Panels 100. 000 37. 000
EACH 0. 000 0. 00
16. 00000 37.000 592. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQIECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 85010 *| npact Attenuator (Tenporary) 9. 000 1.500
EACH 3. 000 6, 000. 00
2, 000. 00000 4. 500 9, 000. 00
0450 630-85041 *Mobi | e Attenuator 50. 000 20. 000
DAY 0. 000 0. 00
320. 00000 20. 000 6, 400. 00
0455 700- 70010 F/ A M nor Contract Revisions 81, 339. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 1, 694. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70210  F/A Lights (Tenporary) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQIECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 613-00206 2 In BElec Cond (Bored) Lights 2,266. 000 1, 682. 000
LF 584. 000 10, 512. 00
18. 00000 2,266. 000 40, 788. 00
0670 900-00014 Added Item (Lunp Sun)/ Pernit Fee 1. 000 1. 000
LS 0. 000 0.00
18, 660. 75000 1. 000 18, 660. 75

CAT 0200 CURRENT AMI $ 1, 735,868.23 % 119, 510. 25 $ 590, 482. 80
CAT NOO300 STRUCTURES

0500 202- 00026 *Renoval of Slope and Ditch Paving 26. 000 26. 000
SY 0. 000 0. 00
9. 05000 26. 000 235. 30
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 55. 000 0. 000
Sy 50. 000 2,250. 00
45. 00000 50. 000 2, 250. 00
0510 202- 00460 Renoval of Portions of Present Structure (C ass 3) 12. 000 1. 000
SY 0. 000 0. 00
775. 00000 1. 000 775. 00
0515 202-00495  *Renpval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
0520 202-01140 *Renoval of Quardrail Type 4 415. 000 415. 000
LF 0. 000 0. 00
52. 00000 415. 000 21, 580. 00
0525 206- 00000 Structure Excavation 184. 000 184. 000
CY 0. 000 0. 00
50. 00000 184. 000 9, 200. 00
0530 206- 00065 Structure Backfill (FlowFill) 106. 000 0. 000
CY 0. 000 0. 00
135. 00000 0. 000 0. 00
0535 206- 00100 Structure Backfill (dass 1) 68. 000 0. 000
CY 0. 000 0. 00

37. 50000 0. 000 0.00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 21310-BI D ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0540 206- 00200 Structure Backfill (dass 2) 34. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0545 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 79. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 411-10255 Enul si fied Asphalt (S| ow Setting) 36. 000 0. 000
GAL 0. 000 0. 00
15. 00000 0. 000 0. 00
0555 502- 00460 Pile Tip 6. 000 6. 000
EACH 0. 000 0. 00
175. 00000 6. 000 1, 050. 00
0560 502-11274 Steel Piling (HP 12x74) 806. 000 806. 000
LF 0. 000 0. 00
100. 00000 806. 000 80, 600. 00
0565 503-00024 *Drilled Caisson (24 Inch) 128. 000 0. 000
LF 128. 000 22, 400. 00
175. 00000 128. 000 22, 400. 00
0570 503-00042 *Drilled Caisson (42 Inch) 67. 000 67. 000
LF 0. 000 0. 00
425. 00000 67. 000 28, 475. 00
0575 504- 04420 Precast Panel Facing 1, 607. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.400 0. 000
cY 2.400 4, 200. 00
1, 750. 00000 2.400 4, 200. 00
0585 515-00120 Wat er pr oof i ng (Menbr ane) 357. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0590 518-00106 Waterstop (6 Inch) 14. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0003 13: 06: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0595 601- 03000 Concrete G ass D 25. 000 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0600 601- 03040 Concrete Cass D (Bridge) 130. 000 56. 400
cY 45. 000 40, 500. 00
900. 00000 101. 400 91, 260. 00
0605 601-25901 Repai r Existing Panels 3,273. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0610 601-40300 *Structural Concrete Coating 5, 102. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0615 602- 00000 *Rei nforcing Steel 11, 812. 000 10, 776. 000
LB 0. 000 0. 00
1. 00000 10, 776. 000 10, 776. 00
0620 602- 00020 *Rei nforcing Steel (Epoxy Coated) 35, 967. 000 4, 009. 000
LB 27, 658. 000 27, 658. 00
1. 00000 31, 667. 000 31, 667. 00
0625 606- 00741 Guardrail Type 7 (Style CE) (Special) 283. 000 283. 000
LF 0. 000 0. 00
275. 00000 283. 000 77,825. 00
0630 606- 10700 Bridge Rail Type 7 170. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0635 613-00200 *2 Inch Electrical Conduit 372. 000 20. 000
LF 40. 000 400. 00
10. 00000 60. 000 600. 00
0640 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 893. 000 1, 893. 000
SF 0. 000 0. 00
60. 00000 1, 893. 000 113, 580. 00
CAT 0300 CURRENT AMI $ 859, 692. 30 $ 97, 408. 00 $ 549, 473. 30



CONTI D: 21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 21310-BID ESTI MATE RUN 01/ 06/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO. 0003 13: 06: 41

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CE BID I TEMS
0645 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0650 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0655 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT  $ 19, 000. 00 $ 0.00$ 19, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,614, 560.53 $

216,918.25% 1, 158, 956. 10



